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Project Background

Devils Lake is located in a closed basin in semi-arid northeastern North Dakota. Depending on climate patterns,
lake levels may vary substantially. Since 1993, Devils Lake has risen more than 25 feet, flooding homes, roads,
farmlands, utilities and railways, threatening several communities. During this period, the lake has expanded
from 70 square miles to 206 square miles. The lake is now higher than at any time since the 1830s. Because of
the high water, more than $350 million in federal emergency response funding has been spent to relocate people,
raise roads and build levees.

The lake reached its highest recorded level, 1,449 feet above mean sea level, in June 2004, and has caused more
than $300 million in flood related damages. The current levee system is about 7.2 miles in length with a top
elevation of 1,457 feet above msl. Although referred to as levees, the system was actually designed and
constructed as a dam to impound water for many decades. The existing levee provides protection from a lake
elevation of 1,451 feet above msl with an additional six feet of freeboard as an extra safety measure and to
protect against wave and ice action. Six pump stations are also incorporated into the project to pump interior
drainage and runoff over the levees. The levees were built wide enough so they can be raised an additional three
feet. The trigger elevation for initiating actions to complete the raise to 1,460 was 1,448 at freeze-up. This
trigger point took into consideration the time required to complete the necessary actions to start construction and
continue to provide protection from a 100-year rainfall event during the construction period through completion.

Project Status

The Corps of Engineers along with the City of Devils Lake, N.D., are expecting to begin construction on the
Devils Lake Levee to an elevation of 1,460 feet above mean sea level this fall. The district advertised the
construction contract for this work July 14, 2004, and is scheduled to award the contract late August of 2004.
Currently, it is anticipated that construction would begin early September. The contractor would be required to
work on specific, critical areas and complete them before winter freeze-up. Construction on the levees would
continue through the summer of 2005 with an expected completion in the fall of 2005. The proposed
construction would provide protection to a lake level of 1,454. To date, approximately $43 million has been
spent on the levee system. The raise to 1,460 is estimated at $8.5 million.

Authority

Public Law 84-99, Advance Measures Program



